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FOS TRR Roadmap

EOC Installation Status
- Installation/Checkout
  Status
- Changes Since Release A
- Hardware, COTS, Software
- PCA Preparation

Test Procedure Status
- Test Procedure
  Development Process
- Requirements Mapping
  Status
- Test Data/Test Tools

Integration Status
- SWIT Status & Results
  Summary
- NCR Status

Test Readiness Status

Development Status
- Unit Test Results
  Summary
- SDF Status

EOC Testing Plans
- Test Environment Status
- Test Schedule
- Test Activities
- Test Process

EOC Test
Processes/Plans

FOS Overview
- TRR Objective

- Schedule & Status

Overview Material

Release B Summary
- Release Capabilities
- Release/Reqmt. Status
- Process Summary

Concurrent Activities

ECT-2
- Preparation Status
- Key Activities

IST Installation
- Status
- Key Activities
- Release B IST Integration
  Plan
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TRR Criteria

Software has been successfully integrated at the mini-EOC

• Software has been integrated to a mature state so that the dry-run 
testing can be initiated
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SWIT Background

SWITs provide a framework for integrating all FOS functionality

• Provide rigor to comprehensively integrating all of FOS

• Define tests that can be repeated for subsequent integration efforts 
including patches, CCR enhancements, future builds, etc.

• Provide a check-and-balance of the FOS software between unit test 
and system test

SWITs

• All FOS requirements were mapped to the SWITs

• Each SWIT has defined a set of key requirements it is integrating
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SWIT Background

Command Group

- Commanding
- Load Management 
- Dumps

System Group

- Database
- Desktop
- Events, Procs, Reports
- Startup
- Sys Management, Sys Admin

Scheduling Group

- Scheduling
- FDF
- ASTER Interface
- Late Changes
- What-If Scheduling

Contacts Group

- Real-Time NCC and EDOS
- SSR Management and DSS
- Contact Scheduling
- Activity Log and State Check
- Clock Correlation

Telemetry Group

- Telemetry
- Data Archive
- Data Replay
- Analysis Requests
- Analysis Reports
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SWIT Status Summary

An updated handout of the FOS SWIT Status
as of 5/29/97 will be provided at the TRR.

Included in the package will be the status of
the five (5) SWIT groups.
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Non-Conformance Report (NCR) 
Status

An updated handout of the FOS NCR Status
as of 5/29/97 will be provided at the TRR.

Included in the package will be the status of
the key outstanding FOS NCRs.


